STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE; Bist/2D11  Page 1o
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO# 137 SUPPLEMENT#: g | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $167,433,995.11
COST: $169,236.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [] NO

F $0.00 ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

Traveler Navigation Lights CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
i o ; © Th . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Criging] Gantrack Tims: Time-Adj, This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 1

THIS CHANGE ORDER PROVIDES FOR:

Furnishing and installing navigation light mountings and electrical equipment on the SAS and E2/E3 maintenance travelers in
conformance with Special Provisions Sections 10-1.63 “Traveler Scaffolds” and 10-3 “Electrical Systems.”

The Contract only directs the Contractor to provide four navigation lights meeting minimum US Coast Guard navigation
requirements. This change will give the Contractor specific direction with regards to the components to provide, where the
lights are to be located, how they are mounted, and how they are powered. Specific direction is required because the all the
minimum requirements were not clear, such as an energy efficient light fixture type and the requirement that the lights be
mounted in such a way so as to be quickly and easily serviceable, as required by the Coast Guard.

The total cost of this change order is $169,236.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Peter Siegenthaler (Principal TE), Rick Morrow (Sup. BE), Rich Foley (HQ

Oversight), Ken Terpstra (Project Manager), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District
Design) March 14, 2011.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date  8/12/10 1HsREAVEST TOTAL TO DATE
ITEMS $0.00 $0.00
Bridge Engi 7 i
ridge Engineer: Rick Morrow, Sup BE Date  8/9/10 FORGE ACCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 8/12/10 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 8/12/10 | ADJUSTMENT $169,236.00 $169,236.00
FHWA Rep.: Date TOTAL $169,236.00 $169,236.00
FEDERAL PARTICIPATION
Environmental: Date
Otter (speif) T—— R (] PARTICIPATING [[] PARTICIPATING IN PART NONE
er (Specity).
P y RICT RO ate (] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): int, Li i
er{peciy} B, Maint; Lins Elils Dals BH210 FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRAGT [] CCO FUNDED AS FOLLOWS
Hi (5548 Approve) By Date FEDERAL FUNDING SOURCE PERCENT
Resjcien Ep f?leer’s Signature: Date
of / ;
| Kl Dol b

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




